

























T052 ▶ Engineering Issued Deliverables ▶ Arrangements ▶

Name	Date modified	Type	Size
 0Ia03404	2/7/2013 10:25 AM	File	2,822 KB
 acad	9/21/2012 1:06 PM	DWG TrueView Dr...	1 KB
 plot	9/25/2015 10:55 AM	Text Document	1 KB
 T052 10111-00 rev 0 Profile and Outboard...	5/14/2008 1:09 PM	DWG TrueView Dr...	471 KB
 T052 10111-00 rev 1 Profile and Outboard...	9/8/2008 4:00 PM	BAK File	576 KB
 T052 10111-00 rev 1 Profile and Outboard...	2/17/2009 1:45 PM	DWG TrueView Dr...	611 KB
 T052 10111-00 Rev. 1, Profile & Outboard...	12/6/2012 2:40 PM	Adobe Acrobat D...	404 KB
 T052 10112-00 rev 0 General Arrangements	5/14/2008 1:07 PM	DWG TrueView Dr...	2,758 KB
 T052 10112-00 rev 1 General Arrangemen...	11/6/2008 1:01 PM	BAK File	3,140 KB
 T052 10112-00 rev 1 General Arrangements	2/17/2009 1:47 PM	DWG TrueView Dr...	3,123 KB
 T052 10112-00 rev 1 General Arrangements	2/7/2013 10:25 AM	Compressed (zipp...	0 KB
 T052 10112-00 Rev. 1, General Arrangeme...	12/6/2012 2:40 PM	Adobe Acrobat D...	1,869 KB
 T052 10114-00 rev 0 interior sections & el...	9/22/2008 6:10 PM	DWG TrueView Dr...	5,791 KB
 T052 10141-00 rev 0 tank plan	7/16/2008 11:37 AM	DWG TrueView Dr...	495 KB

T052 ▶ Engineering Issued Deliverables ▶ Electrical
































Name	Date modified	Type	Size
 acad	12/11/2009 11:22 ...	Error log	1 KB
 plot	12/9/2009 11:24 AM	Text Document	1 KB
 T052 40020-00 rev 0 AC One-Line	2/24/2009 2:20 PM	DWG TrueView Dr...	110 KB
 T052 40100-00 rev 0 Wireways & Penetrat...	2/25/2009 9:57 AM	DWG TrueView Dr...	5,737 KB
































T052 ▶ Engineering Issued Deliverables ▶ Mechanical

































Name	Date modified	Type	Size
 BOM T052 27200-00 rev 0 Shaft arrangem...	11/12/2008 4:10 PM	Microsoft Excel 97...	25 KB
 plot	10/28/2011 10:41 ...	Text Document	2 KB
 T052 27200-00 rev 0 shaft arrangement.bak	12/17/2008 8:44 AM	BAK File	2,928 KB
 T052 27200-00 rev 0 shaft arrangement	8/31/2009 6:23 AM	DWG TrueView Dr...	2,902 KB
 T052 30012-00 rev P machinery arrangem...	1/28/2009 9:07 AM	BAK File	14,976 KB
 T052 30012-00 rev P machinery arrangem...	11/30/2010 12:12 ...	DWG TrueView Dr...	16,449 KB


























T052 > Engineering Issued Deliverables > NC >













Name	Date modified	Type	Size
Burn Code	8/16/2013 4:53 PM	File folder	
Parts List	8/16/2013 4:52 PM	File folder	
acad	1/30/2009 9:35 AM	Error log	1 KB
plot	1/21/2009 5:21 PM	Text Document	1 KB
T052_20100_25 R00	5/22/2008 1:56 PM	DWG TrueView Dr...	245 KB
T052_20100_31 R01	6/23/2008 9:13 AM	DWG TrueView Dr...	716 KB
T052_20100_38 R00	5/22/2008 1:56 PM	DWG TrueView Dr...	643 KB
T052_20100_50 R00	5/22/2008 1:57 PM	DWG TrueView Dr...	160 KB
T052_20200_25 R00	6/6/2008 11:25 AM	DWG TrueView Dr...	390 KB
T052_20200_31 R00	6/6/2008 9:27 AM	DWG TrueView Dr...	124 KB
T052_20200_50 R00	6/6/2008 9:08 AM	DWG TrueView Dr...	128 KB
T052_20301_38 R00	4/29/2008 1:45 PM	DWG TrueView Dr...	527 KB
T052_20302_25 R00	5/5/2008 11:36 AM	DWG TrueView Dr...	288 KB
T052_20302_25 R01	7/7/2008 1:28 PM	DWG TrueView Dr...	323 KB
T052_20302_31 R00	5/5/2008 11:37 AM	DWG TrueView Dr...	155 KB
T052_20302_31 R01	7/7/2008 1:28 PM	DWG TrueView Dr...	148 KB
T052_20302_38 R00	5/5/2008 11:45 AM	DWG TrueView Dr...	759 KB
T052_20302_38 R01	7/7/2008 1:39 PM	DWG TrueView Dr...	794 KB
T052_20302_50 R00	5/5/2008 11:51 AM	DWG TrueView Dr...	244 KB
T052_20302_50SST R00	5/5/2008 11:47 AM	DWG TrueView Dr...	108 KB
T052_20302_63 R00	5/5/2008 11:56 AM	DWG TrueView Dr...	132 KB
T052_20302_75 R00	5/5/2008 11:48 AM	DWG TrueView Dr...	115 KB
T052_20302_100 R00	5/5/2008 11:51 AM	DWG TrueView Dr...	207 KB
T052_20311_13 R00	9/8/2008 11:46 AM	DWG TrueView Dr...	240 KB
T052_20311_19 R00	9/8/2008 11:47 AM	DWG TrueView Dr...	92 KB
T052_20311_25 R00	9/8/2008 11:48 AM	DWG TrueView Dr...	273 KB
T052_20311_38 R00	9/8/2008 11:50 AM	DWG TrueView Dr...	490 KB
T052_20311_50 R00	9/8/2008 11:50 AM	DWG TrueView Dr...	95 KB
T052_20311_50 R01	10/24/2008 10:35 ...	DWG TrueView Dr...	192 KB
T052_20311_63 R00	9/8/2008 11:51 AM	DWG TrueView Dr...	155 KB
T052_20311_75 R00	9/5/2008 1:02 PM	DWG TrueView Dr...	158 KB
T052_20311_100 R00	9/8/2008 11:44 AM	DWG TrueView Dr...	115 KB

 T052_20302_100 R00	5/5/2008 11:51 AM	DWG TrueView Dr...	207 KB
 T052_20311_13 R00	9/8/2008 11:46 AM	DWG TrueView Dr...	240 KB
 T052_20311_19 R00	9/8/2008 11:47 AM	DWG TrueView Dr...	92 KB
 T052_20311_25 R00	9/8/2008 11:48 AM	DWG TrueView Dr...	273 KB
 T052_20311_38 R00	9/8/2008 11:50 AM	DWG TrueView Dr...	490 KB
 T052_20311_50 R00	9/8/2008 11:50 AM	DWG TrueView Dr...	95 KB
 T052_20311_50 R01	10/24/2008 10:35 ...	DWG TrueView Dr...	192 KB
 T052_20311_63 R00	9/8/2008 11:51 AM	DWG TrueView Dr...	155 KB
 T052_20311_75 R00	9/5/2008 1:02 PM	DWG TrueView Dr...	158 KB
 T052_20311_100 R00	9/8/2008 11:44 AM	DWG TrueView Dr...	115 KB
 T052_20311_125 R00	9/8/2008 11:45 AM	DWG TrueView Dr...	103 KB
 T052_20312_25 R00	7/31/2008 3:49 PM	DWG TrueView Dr...	227 KB
 T052_20312_31 R00	7/31/2008 3:50 PM	DWG TrueView Dr...	123 KB
 T052_20312_31 R01	7/31/2008 3:50 PM	DWG TrueView Dr...	123 KB
 T052_20312_38 R00	7/31/2008 3:51 PM	DWG TrueView Dr...	535 KB
 T052_20312_50 R00	7/31/2008 4:01 PM	DWG TrueView Dr...	124 KB
 T052_20312_100 R00	7/31/2008 3:48 PM	DWG TrueView Dr...	126 KB
 T052_20400_25 R00	5/29/2008 7:11 AM	DWG TrueView Dr...	375 KB
 T052_20400_25 R01	6/18/2008 3:55 PM	DWG TrueView Dr...	1,057 KB
 T052_20400_25 R02	7/23/2008 3:50 PM	DWG TrueView Dr...	1,092 KB
 T052_20400_38 R00	7/23/2008 3:44 PM	DWG TrueView Dr...	128 KB
 T052_20400_50 R00	6/10/2008 2:54 PM	DWG TrueView Dr...	108 KB
 T052_20400_50 R01	6/18/2008 2:45 PM	DWG TrueView Dr...	505 KB
 T052_20400_63 R00	7/7/2008 3:15 PM	DWG TrueView Dr...	90 KB
 T052_20400_75 R00	5/29/2008 7:11 AM	DWG TrueView Dr...	120 KB
 T052_20400_75 R01	6/18/2008 2:44 PM	DWG TrueView Dr...	204 KB
 T052_20400_75 R02	7/23/2008 3:45 PM	DWG TrueView Dr...	223 KB
 T052_20400_100 R00	7/7/2008 3:13 PM	DWG TrueView Dr...	124 KB
 T052_20600_31 R00	8/8/2008 1:59 PM	DWG TrueView Dr...	1,091 KB
 T052_20600_38 R00	8/8/2008 2:00 PM	DWG TrueView Dr...	121 KB
 T052_20600_50 R00	8/8/2008 2:02 PM	DWG TrueView Dr...	385 KB


















 T052_20600_50 R00	8/8/2008 2:02 PM	DWG TrueView Dr...	385 KB
 T052_20600_TEMP R00	8/8/2008 1:40 PM	DWG TrueView Dr...	132 KB
 T052_20800_75 R00	8/11/2008 4:05 PM	DWG TrueView Dr...	381 KB
 T052_20800_100 R00	8/11/2008 8:25 AM	DWG TrueView Dr...	100 KB
 T052_20900_13 R00	1/29/2009 10:39 AM	DWG TrueView Dr...	815 KB
 T052_20900_25 R00	1/28/2009 8:08 AM	DWG TrueView Dr...	1,070 KB
 T052_20900_25SST R00	1/28/2009 8:11 AM	DWG TrueView Dr...	124 KB
 T052_20900_31 R00	1/28/2009 8:13 AM	DWG TrueView Dr...	212 KB
 T052_20900_38 R00	1/28/2009 8:14 AM	DWG TrueView Dr...	398 KB
 T052_20900_50 R00	1/28/2009 8:17 AM	DWG TrueView Dr...	212 KB
 T052_20900_50 R01	2/23/2009 11:15 AM	DWG TrueView Dr...	282 KB
 T052_20900_63 R00	2/23/2009 11:19 AM	DWG TrueView Dr...	122 KB
 T052_20900_100 R00	1/28/2009 8:23 AM	DWG TrueView Dr...	112 KB
 T052_22101_19 R00	1/21/2009 6:47 PM	DWG TrueView Dr...	302 KB
 T052_22101_25 R00	1/21/2009 6:48 PM	DWG TrueView Dr...	236 KB
 T052_22101_38 R00	1/21/2009 6:50 PM	DWG TrueView Dr...	136 KB
 T052_22101_50 R00	1/21/2009 6:50 PM	DWG TrueView Dr...	151 KB
 T052_22102_13 R00	1/26/2009 2:51 PM	DWG TrueView Dr...	164 KB
 T052_22102_19 R00	1/26/2009 2:55 PM	DWG TrueView Dr...	197 KB
 T052_22102_25 R00	1/26/2009 3:02 PM	DWG TrueView Dr...	236 KB
 T052_22102_25 R01	1/30/2009 9:19 AM	DWG TrueView Dr...	250 KB
 T052_22102_38 R00	1/26/2009 3:07 PM	DWG TrueView Dr...	97 KB
 T052_22120_13 R00	7/1/2008 4:28 PM	DWG TrueView Dr...	212 KB
 T052_22120_25 R00	7/1/2008 4:33 PM	DWG TrueView Dr...	1,205 KB
 T052_22120_25 R01	11/19/2008 10:39 ...	DWG TrueView Dr...	1,265 KB
 T052_22120_25 R02	2/9/2009 2:55 PM	DWG TrueView Dr...	1,286 KB
 T052_22120_38 R00	7/1/2008 4:34 PM	DWG TrueView Dr...	105 KB
 T052_22120_38 R01	2/9/2009 2:56 PM	DWG TrueView Dr...	129 KB
 T052_22120_50 R00	7/1/2008 4:35 PM	DWG TrueView Dr...	260 KB
 T052_22120_50 R01	9/3/2008 11:28 AM	DWG TrueView Dr...	277 KB
 T052_22120_50 R02	2/9/2009 3:11 PM	DWG TrueView Dr...	360 KB
 T052_22120_50SST R00	7/1/2008 4:36 PM	DWG TrueView Dr...	112 KB

 T052_22120_50SST R00	7/1/2008 4:36 PM	DWG TrueView Dr...	112 KB
 T052_22120_75 R00	7/1/2008 4:37 PM	DWG TrueView Dr...	240 KB
 T052_22120_100 R00	7/1/2008 4:46 PM	DWG TrueView Dr...	115 KB
 T052_22120_100 R01	9/3/2008 11:29 AM	DWG TrueView Dr...	125 KB
 T052_22120-10_13 R00	10/29/2008 6:55 PM	DWG TrueView Dr...	326 KB
 T052_22120-10_13 R01	11/5/2008 9:19 AM	DWG TrueView Dr...	304 KB
 T052_22120-10_13 R02	1/23/2009 11:52 AM	DWG TrueView Dr...	387 KB
 T052_22120-10_19 R00	10/29/2008 6:57 PM	DWG TrueView Dr...	414 KB
 T052_22120-10_19 R01	10/30/2008 1:51 PM	DWG TrueView Dr...	416 KB
 T052_22120-10_19 R02	1/23/2009 11:52 AM	DWG TrueView Dr...	488 KB
 T052_22120-10_25 R00	10/29/2008 6:58 PM	DWG TrueView Dr...	439 KB
 T052_22120-10_25 R01	10/30/2008 2:06 PM	DWG TrueView Dr...	433 KB
 T052_22120-10_25 R02	11/19/2008 4:19 PM	DWG TrueView Dr...	497 KB
 T052_22120-10_25 R03	12/17/2008 2:06 PM	DWG TrueView Dr...	524 KB
 T052_22120-10_25 R04	1/23/2009 11:54 AM	DWG TrueView Dr...	645 KB
 T052_22120-10_25 R05	1/29/2009 3:03 PM	DWG TrueView Dr...	662 KB
 T052_22120-10_25SST R00	10/30/2008 2:09 PM	DWG TrueView Dr...	167 KB
 T052_22120-10_38 R00	10/29/2008 6:59 PM	DWG TrueView Dr...	143 KB
 T052_22120-10_38 R01	1/28/2009 10:53 AM	DWG TrueView Dr...	174 KB
 T052_22120-10_38SST R00	10/30/2008 2:11 PM	DWG TrueView Dr...	106 KB
 T052_22120-10_50 R01	10/30/2008 2:14 PM	DWG TrueView Dr...	177 KB
 T052_22120-10_50SST R00	10/30/2008 2:16 PM	DWG TrueView Dr...	122 KB
 T052_22120-10_75 R01	10/30/2008 2:17 PM	DWG TrueView Dr...	108 KB
 T052_22121_13 R00	9/16/2008 5:32 PM	DWG TrueView Dr...	169 KB
 T052_22121_19 R00	9/16/2008 5:33 PM	DWG TrueView Dr...	308 KB
 T052_22121_19 R01	11/13/2008 1:46 PM	DWG TrueView Dr...	365 KB
 T052_22121_25 R00	9/16/2008 5:35 PM	DWG TrueView Dr...	621 KB
 T052_22121_38 R00	9/16/2008 5:38 PM	DWG TrueView Dr...	349 KB
 T052_22121_50 R00	9/16/2008 5:39 PM	DWG TrueView Dr...	233 KB
 T052_22121_50 R01	9/25/2008 4:20 PM	DWG TrueView Dr...	276 KB
 T052_22121_75 R00	9/16/2008 5:39 PM	DWG TrueView Dr...	106 KB
 T052_22121_100 R00	9/16/2008 5:28 PM	DWG TrueView Dr...	98 KB















 T052_22121_100 R00	9/16/2008 5:28 PM	DWG TrueView Dr...	98 KB
 T052_22122_19 R00	11/11/2008 4:40 PM	DWG TrueView Dr...	200 KB
 T052_22122_25 R00	11/11/2008 4:42 PM	DWG TrueView Dr...	195 KB
 T052_22122_25 R01	11/26/2008 11:49 AM	DWG TrueView Dr...	257 KB
 T052_22122_38 R00	11/11/2008 4:43 PM	DWG TrueView Dr...	137 KB
 T052_22122_38 R01	11/26/2008 12:39 PM	DWG TrueView Dr...	174 KB
 T052_22122_50 R00	11/20/2008 11:25 AM	DWG TrueView Dr...	282 KB
 T052_22122_75 R00	11/20/2008 4:06 PM	DWG TrueView Dr...	189 KB
 T052_22130_25 R00	5/16/2008 10:24 AM	DWG TrueView Dr...	427 KB
 T052_22130_38 R00	5/16/2008 10:24 AM	DWG TrueView Dr...	331 KB
 T052_22130_38 R02	6/11/2008 2:01 PM	DWG TrueView Dr...	435 KB
 T052_22130_50 R00	5/16/2008 10:24 AM	DWG TrueView Dr...	100 KB
 T052_22130-10_13 R00	8/1/2008 11:28 AM	DWG TrueView Dr...	306 KB
 T052_22130-10_19 R00	8/1/2008 11:30 AM	DWG TrueView Dr...	384 KB
 T052_22130-10_25 R00	8/1/2008 11:30 AM	DWG TrueView Dr...	151 KB
 T052_22130-10_38 R00	8/1/2008 11:38 AM	DWG TrueView Dr...	173 KB
 T052_22131_13 R00	6/11/2008 3:59 PM	DWG TrueView Dr...	100 KB
 T052_22131_13 R01	1/13/2009 5:16 PM	DWG TrueView Dr...	102 KB
 T052_22131_19 R00	6/11/2008 4:26 PM	DWG TrueView Dr...	238 KB
 T052_22131_25 R00	6/11/2008 4:27 PM	DWG TrueView Dr...	415 KB
 T052_22131_25 R01	1/2/2009 12:37 PM	DWG TrueView Dr...	430 KB
 T052_22131_38 R00	6/11/2008 4:28 PM	DWG TrueView Dr...	166 KB
 T052_22131_75 R00	6/11/2008 4:31 PM	DWG TrueView Dr...	82 KB
 T052_22800_13 R00	2/3/2009 11:56 AM	DWG TrueView Dr...	403 KB
 T052_22800_19 R00	1/30/2009 8:12 AM	DWG TrueView Dr...	857 KB
 T052_22800_25 R00	1/30/2009 8:44 AM	DWG TrueView Dr...	542 KB
 T052_22800_38 R00	1/30/2009 8:46 AM	DWG TrueView Dr...	201 KB
 T052_22800_75 R00	1/30/2009 10:21 AM	DWG TrueView Dr...	121 KB
 T052_25500_38SST R00	9/18/2008 4:00 PM	DWG TrueView Dr...	124 KB
 T052_25500_50SST R00	9/18/2008 3:57 PM	DWG TrueView Dr...	121 KB
 T052_25500_75 R00	9/18/2008 3:57 PM	DWG TrueView Dr...	85 KB

 T052_25500_75 R00	9/18/2008 3:57 PM	DWG TrueView Dr...	85 KB
 T052_25500_100SST R00	9/18/2008 4:01 PM	DWG TrueView Dr...	167 KB
 T052_27200_100STL R00	2/2/2009 2:07 PM	DWG TrueView Dr...	198 KB
 T052-5001 R00	6/12/2008 3:57 PM	DWG TrueView Dr...	45 KB
 T052-20100-PLOTS R01	6/23/2008 1:49 PM	DWG TrueView Dr...	549 KB
 T052-20200-PLOTS R00	6/6/2008 3:08 PM	DWG TrueView Dr...	592 KB
 T052-20302-PLOTS R00	6/16/2008 2:59 PM	DWG TrueView Dr...	761 KB
 T052-20302-PLOTS R01	7/7/2008 1:31 PM	DWG TrueView Dr...	102 KB
 T052-20311-PLOTS R00	9/8/2008 2:01 PM	Adobe Acrobat D...	787 KB
 T052-20311-PLOTS R01	10/24/2008 10:36 AM	Adobe Acrobat D...	99 KB
 T052-20312-PLOTS R00	7/31/2008 5:41 PM	DWG TrueView Dr...	387 KB
 T052-20312-PLOTS R01	8/28/2008 3:27 PM	Adobe Acrobat D...	237 KB
 T052-20400-PLOTS R00	6/2/2008 9:26 AM	DWG TrueView Dr...	505 KB
 T052-20400-PLOTS R01	6/10/2008 2:56 PM	DWG TrueView Dr...	62 KB
 T052-20400-PLOTS R02	6/18/2008 4:01 PM	DWG TrueView Dr...	634 KB
 T052-20600-PLOTS R00	8/8/2008 2:09 PM	Adobe Acrobat D...	2,024 KB
 T052-20800-PLOTS R00	8/11/2008 4:08 PM	Adobe Acrobat D...	233 KB
 T052-20900-PLOTS R00	1/29/2009 10:28 AM	Adobe Acrobat D...	1,863 KB
 T052-20900-PLOTS R01	2/23/2009 11:16 AM	Adobe Acrobat D...	268 KB
 T052-22101-PLOTS R00	1/21/2009 6:50 PM	Adobe Acrobat D...	552 KB
 T052-22102-PLOTS R00	1/26/2009 3:37 PM	Adobe Acrobat D...	349 KB
 T052-22102-PLOTS R01	1/30/2009 9:19 AM	Adobe Acrobat D...	26 KB
 T052-22120-10-PLOTS R00	10/29/2008 7:00 PM	Adobe Acrobat D...	727 KB
 T052-22120-10-PLOTS R01	11/5/2008 9:14 AM	Adobe Acrobat D...	626 KB
 T052-22120-10-PLOTS R02	11/19/2008 4:16 PM	Adobe Acrobat D...	83 KB
 T052-22120-10-PLOTS R03	12/17/2008 3:35 PM	Adobe Acrobat D...	107 KB
 T052-22120-10-PLOTS R04	1/23/2009 11:56 AM	Adobe Acrobat D...	233 KB
 T052-22120-10-PLOTS R05	1/28/2009 10:53 AM	Adobe Acrobat D...	29 KB
 T052-22120-10-PLOTS R07	1/29/2009 3:01 PM	Adobe Acrobat D...	29 KB
 T052-22120-PLOTS R00	7/2/2008 8:44 AM	DWG TrueView Dr...	847 KB
 T052-22120-PLOTS R01	9/3/2008 11:38 AM	Adobe Acrobat D...	74 KB














McClure, Stuart

 T052-22120-PLOTS R02	11/19/2008 10:47 AM	Adobe Acrobat D...	67 KB
 T052-22120-PLOTS R03	2/10/2009 1:56 PM	Adobe Acrobat D...	238 KB
 T052-22121-PLOTS R00	9/16/2008 5:51 PM	Adobe Acrobat D...	994 KB
 T052-22121-PLOTS R01	9/25/2008 4:20 PM	Adobe Acrobat D...	51 KB
 T052-22121-PLOTS R02	11/13/2008 1:42 PM	Adobe Acrobat D...	63 KB
 T052-22122-PLOTS R00	11/11/2008 5:02 PM	Adobe Acrobat D...	371 KB
 T052-22122-PLOTS R01	11/20/2008 2:53 PM	Adobe Acrobat D...	706 KB
 T052-22122-PLOTS R02	11/26/2008 11:52 AM	Adobe Acrobat D...	86 KB
 T052-22130-10-PLOTS R00	8/1/2008 8:51 AM	DWG TrueView Dr...	438 KB
 T052-22130-PLOTS R00	5/16/2008 11:01 AM	DWG TrueView Dr...	885 KB
 T052-22130-PLOTS R02	6/11/2008 2:08 PM	DWG TrueView Dr...	49 KB
 T052-22131-PLOTS R00	6/12/2008 8:26 AM	DWG TrueView Dr...	740 KB
 T052-22131-PLOTS R01	1/2/2009 3:11 PM	Adobe Acrobat D...	55 KB
 T052-22131-PLOTS R02	1/13/2009 5:16 PM	Adobe Acrobat D...	33 KB
 T052-22800-PLOTS R00	2/3/2009 11:49 AM	Adobe Acrobat D...	1,263 KB
 T052-25500-PLOTS R00	9/18/2008 4:08 PM	Adobe Acrobat D...	203 KB
 T052-27200-PLOTS R00	2/2/2009 2:03 PM	Adobe Acrobat D...	35 KB



T052 > Engineering Issued Deliverables > Outfitting

Name	Date modified	Type	Size
 acad	2/10/2009 3:32 PM	Error log	1 KB
 BOM T052 10143-00 rev 0	1/15/2009 8:34 AM	Microsoft Excel 97...	29 KB
 BOM T052 25500-00 rev 0	10/1/2008 11:46 AM	Microsoft Excel 97...	36 KB
 BOM T052 30690-00 Rev 0	12/29/2008 2:52 PM	Microsoft Excel 97...	28 KB
 BOM T052 36490-00 rev 0	1/13/2009 1:55 PM	Microsoft Excel 97...	27 KB
 BOM T052 40290-00 rev 0	1/20/2009 10:26 AM	Microsoft Excel 97...	21 KB
 plot	8/9/2011 11:53 AM	Text Document	2 KB
 T052 10143-00 rev 0 docking and anode ...	1/14/2009 4:50 PM	DWG TrueView Dr...	1,026 KB
 T052 25500-00 rev 0 anchor pocket	10/1/2008 2:14 PM	DWG TrueView Dr...	921 KB
 T052 30690-00 rev 0 generator foundatio...	1/20/2009 6:05 AM	BAK File	6,484 KB
 T052 30690-00 rev 0 generator foundation	1/28/2009 10:03 AM	DWG TrueView Dr...	6,573 KB
 T052 36290-00 rev 0 AC Chiller Foundation	1/25/2009 5:20 PM	DWG TrueView Dr...	545 KB
 T052 36490-00 rev 0 central hydraulic syst...	1/13/2009 2:05 PM	DWG TrueView Dr...	4,730 KB
 T052 40290-00 Rev 0 Main Switchboard F...	1/20/2009 10:23 AM	DWG TrueView Dr...	2,155 KB

T052 ▶ Engineering Issued Deliverables ▶ Piping

Name	Date modified	Type	Size
 BOM T052 35000-00 rev R	7/7/2008 11:01 AM	Microsoft Excel 97...	34 KB
 BOM T052 35300-00 rev 0	7/7/2008 10:18 AM	Microsoft Excel 97...	49 KB
 BOM T052 35800-00 rev 0	2/9/2009 11:08 AM	Microsoft Excel 97...	41 KB
 BOM T052 35810-00 rev 0	2/11/2009 11:54 AM	Microsoft Excel 97...	32 KB
 plot	9/9/2009 6:08 AM	Text Document	1 KB
 T052 35000-00 rev R bilge ballast fire syst...	7/9/2008 10:51 AM	BAK File	1,992 KB
 T052 35000-00 rev R bilge ballast fire syst...	11/30/2010 12:33 ...	DWG TrueView Dr...	6,124 KB
 T052 35300-00 rev 0 fuel oil systems.bak	7/8/2008 4:13 PM	BAK File	2,817 KB
 T052 35300-00 rev 0 fuel oil systems	11/30/2010 12:34 ...	DWG TrueView Dr...	2,907 KB
 T052 35800-00 rev 0 Black Water System....	2/11/2009 9:13 AM	BAK File	308 KB
 T052 35800-00 rev 0 Black Water System	11/30/2010 12:35 ...	DWG TrueView Dr...	5,114 KB
 T052 35810-00 rev 0 Gray Water System.b...	2/11/2009 11:56 AM	BAK File	345 KB
 T052 35810-00 rev 0 Gray Water System	11/30/2010 12:36 ...	DWG TrueView Dr...	4,568 KB

T052 ▶ Engineering Issued Deliverables ▶ Rough-In















Name	Date modified	Type	Size
 T052 50200-00 rev 0 Insulation Schedule	1/29/2009 2:56 PM	DWG TrueView Dr...	5,409 KB
 T052 50200-10 rev 0 Insulation Details	1/29/2009 2:20 PM	DWG TrueView Dr...	971 KB

▶ T052 ▶ Engineering Issued Deliverables ▶ Structural














Name	Date modified	Type	Size
 acad	11/30/2010 10:52 ...	Error log	1 KB
 BOM T052 20100-00 rev 0	6/3/2008 4:22 PM	Microsoft Excel 97...	23 KB
 BOM T052 20200-00 rev 0	6/10/2008 10:27 AM	Microsoft Excel 97...	23 KB
 BOM T052 20301-00 rev 0	2/21/2008 1:44 PM	Microsoft Excel 97...	22 KB
 BOM T052 20302-00 rev 0	5/5/2008 8:46 AM	Microsoft Excel 97...	24 KB
 BOM T052 20311-00 rev 0	9/4/2008 4:05 PM	Microsoft Excel 97...	35 KB
 BOM T052 20312-00 rev R	8/12/2008 10:41 AM	Microsoft Excel 97...	35 KB
 BOM T052 20312-00 rev R1	9/22/2008 6:32 PM	Microsoft Excel 97...	35 KB
 BOM T052 20400-00 rev 0	6/19/2008 1:46 PM	Microsoft Excel 97...	21 KB
 BOM T052 20400-00 rev 1	7/24/2008 11:02 AM	Microsoft Excel 97...	22 KB
 BOM T052 20700-00 rev 0	10/2/2008 3:33 PM	Microsoft Excel 97...	21 KB
 BOM T052 20700-00 rev 1	10/15/2008 6:35 AM	Microsoft Excel 97...	21 KB
 BOM T052 20800-00 rev 0	8/6/2008 1:43 PM	Microsoft Excel 97...	22 KB
 BOM T052 20900-00 rev 0	1/14/2009 9:06 AM	Microsoft Excel 97...	24 KB
 BOM T052 22101-00 rev 0	1/22/2009 3:13 PM	Microsoft Excel 97...	24 KB
 BOM T052 22102-00 rev R	1/28/2009 1:20 PM	Microsoft Excel 97...	21 KB
 BOM T052 22120-00 rev 0	7/3/2008 8:28 AM	Microsoft Excel 97...	23 KB
 BOM T052 22120-10 rev 0	1/22/2009 1:22 PM	Microsoft Excel 97...	22 KB
 BOM T052 22121-00 rev 0	9/19/2008 1:09 PM	Microsoft Excel 97...	35 KB
 BOM T052 22121-00 rev 1	1/7/2009 1:17 PM	Microsoft Excel 97...	35 KB
 BOM T052 22122-00 rev 0	11/13/2008 4:22 PM	Microsoft Excel 97...	21 KB
 BOM T052 22122-00 rev 1	12/11/2008 3:42 PM	Microsoft Excel 97...	22 KB
 BOM T052 22130-00 rev 0	5/16/2008 8:53 AM	Microsoft Excel 97...	22 KB
 BOM T052 22130-00 rev 1	6/24/2008 10:18 AM	Microsoft Excel 97...	22 KB
 BOM T052 22130-10 rev 0	7/31/2008 9:06 AM	Microsoft Excel 97...	23 KB
 BOM T052 22131-00 rev 0	6/16/2008 10:31 AM	Microsoft Excel 97...	23 KB
 BOM T052 22131-00 rev 1	6/23/2008 1:40 PM	Microsoft Excel 97...	23 KB
 plot	10/27/2014 11:25 ...	Text Document	17 KB
 sav299.tmp	9/7/2011 2:38 PM	TMP File	365 KB
 T052 10122-00 rev 0 table of offsets	7/1/2008 11:00 AM	Microsoft Excel 97...	49 KB
 T052 20100-00 rev 0 hull frames.bak	6/4/2008 12:53 PM	BAK File	2,383 KB
 T052 20100-00 rev 0 hull frames	10/17/2008 9:04 AM	DWG TrueView Dr...	2,423 KB

	T052 20100-00 rev 0 hull frames	10/17/2008 9:04 AM	DWG TrueView Dr...	2,423 KB
	T052 20200-00 rev 0 Hull Bulkheads	6/10/2008 2:10 PM	DWG TrueView Dr...	1,971 KB
	T052 20301-00 rev 0 tank-bottom modul...	2/21/2008 4:17 PM	BAK File	1,117 KB
	T052 20301-00 rev 0 tank-bottom modul...	2/17/2009 5:52 PM	DWG TrueView Dr...	1,121 KB
	T052 20302-00 rev 0 tank bottom module...	5/5/2008 8:54 AM	DWG TrueView Dr...	1,291 KB
	T052 20302-00 rev 0 tank bottom module...	3/6/2012 11:10 AM	DWL File	1 KB
	T052 20311-00 rev 0 Assembly	9/15/2008 3:51 PM	Adobe Acrobat D...	1,969 KB
	T052 20311-00 rev 0 hull module #1- bow	9/9/2008 1:23 PM	DWG TrueView Dr...	1,982 KB
	T052 20312-00 rev R hull module #2-tran...	8/12/2008 10:38 AM	DWG TrueView Dr...	1,031 KB
	T052 20312-00 rev R1 hull module #2-tra...	9/22/2008 6:32 PM	DWG TrueView Dr...	1,025 KB
	T052 20400-00 rev 0 main deck	6/19/2008 2:41 PM	DWG TrueView Dr...	1,627 KB
	T052 20400-00 rev 1 main deck	7/28/2008 8:38 AM	DWG TrueView Dr...	1,706 KB
	T052 20600-00 rev 0 shell plate	8/12/2008 2:40 PM	DWG TrueView Dr...	4,131 KB
	T052 20700-00 rev 0 rub rails	10/6/2008 2:56 PM	DWG TrueView Dr...	607 KB
	T052 20700-00 rev 1 rub rails	10/15/2008 6:36 AM	DWG TrueView Dr...	631 KB
	T052 20800-00 rev 0 skeg	8/6/2008 2:44 PM	DWG TrueView Dr...	349 KB
	T052 20900 Rev 0 Assembly	1/29/2009 4:17 PM	Adobe Acrobat D...	6,902 KB
	T052 20900-00 rev 0 Main Deck Bulwarks...	2/2/2009 10:44 AM	BAK File	18,663 KB
	T052 20900-00 rev 0 Main Deck Bulwarks	8/17/2009 3:52 PM	DWG TrueView Dr...	18,622 KB
	T052 22101 rev 0 Assembly	1/28/2009 7:54 AM	Adobe Acrobat D...	1,560 KB
	T052 22101-00 rev 0 main deck bulkheads	1/22/2009 4:23 PM	DWG TrueView Dr...	780 KB
	T052 22102-00 rev R vent trunks and win...	1/28/2009 2:50 PM	DWG TrueView Dr...	1,427 KB
	T052 22120 rev 0 Assembly	9/25/2008 10:40 AM	Adobe Acrobat D...	5,317 KB
	T052 22120-00 Rev 0 01 Deck	7/7/2008 9:51 AM	DWG TrueView Dr...	1,570 KB
	T052 22120-10 Rev 0 01 Deck Bulwarks	1/23/2009 10:58 AM	DWG TrueView Dr...	2,961 KB
	T052 22120-10 rev 0 Assembly	11/11/2008 3:58 PM	Adobe Acrobat D...	1,739 KB
	T052 22121 rev 0 Assembly	10/15/2008 11:05 ...	Adobe Acrobat D...	2,459 KB
	T052 22121-00 Rev 0 01 brow	9/19/2008 1:10 PM	DWG TrueView Dr...	22,175 KB
	T052 22121-00 Rev 1 01 brow	1/7/2009 1:54 PM	DWG TrueView Dr...	22,187 KB
	T052 22122-00 Rev 0 01 Deck Bhds	11/14/2008 8:43 AM	DWG TrueView Dr...	726 KB
	T052 22122-00 rev 0 Assembly	11/17/2008 4:25 PM	Adobe Acrobat D...	1,213 KB
	T052 22122-00 Rev 1 01 Deck Bhds	12/11/2008 3:57 PM	DWG TrueView Dr...	1,127 KB

McClure, Stuart

 T052 22122-00 Rev 0 01 Deck Bhds	11/14/2008 8:43 AM	DWG TrueView Dr...	726 KB
 T052 22122-00 rev 0 Assembly	11/17/2008 4:25 PM	Adobe Acrobat D...	1,213 KB
 T052 22122-00 Rev 1 01 Deck Bhds	12/11/2008 3:57 PM	DWG TrueView Dr...	1,127 KB
 T052 22130-00 Rev 0 02 Deck	5/16/2008 9:00 AM	DWG TrueView Dr...	584 KB
 T052 22130-00 Rev 1 02 Deck	6/24/2008 10:11 AM	DWG TrueView Dr...	587 KB
 T052 22130-10 Rev 0 02 Deck Bulwarks	8/1/2008 8:31 AM	DWG TrueView Dr...	375 KB
 T052 22130-10 Rev 0 02 Deck Bulwarks.dwl	9/7/2011 12:41 PM	DWL File	1 KB
 T052 22130-10 rev 0 Assembly	9/17/2008 4:41 PM	Adobe Acrobat D...	1,222 KB
 T052 22131-00 Rev 0 02 Deck Brow	6/16/2008 10:31 AM	DWG TrueView Dr...	439 KB
 T052 22131-00 Rev 1 02 Deck Brow	6/24/2008 8:15 AM	DWG TrueView Dr...	466 KB
 T052 22800 Rev 0 Assembly	2/5/2009 8:59 AM	Adobe Acrobat D...	4,259 KB
 T052 60900-00 rev 0 main deck jig	5/17/2008 12:17 PM	DWG TrueView Dr...	297 KB
 T052 60901-00 Rev 0 01 Deck Jig	6/24/2008 10:06 AM	DWG TrueView Dr...	235 KB
 T052 60902-00 Rev 0 02 Deck Jig	5/21/2008 1:51 PM	DWG TrueView Dr...	123 KB

T052 ▶ Engineering Issued Deliverables ▶ Xrefs

Name	Date modified	Type	Size
 T052 rev 0 flybridge deck plan.bak	11/6/2008 3:43 PM	BAK File	340 KB
 T052 rev 0 flybridge deck plan	11/6/2008 3:48 PM	DWG TrueView Dr...	340 KB
 T052 rev 0 interior deck plan	8/21/2008 3:42 PM	DWG TrueView Dr...	1,988 KB
 T052 rev 0 main deck plan	9/29/2008 4:49 PM	DWG TrueView Dr...	1,530 KB
 T052 rev 0 pilothouse deck plan.bak	11/6/2008 3:47 PM	BAK File	1,704 KB
 T052 rev 0 pilothouse deck plan	11/6/2008 3:50 PM	DWG TrueView Dr...	1,704 KB
 T052 rev 0 port profile	7/2/2008 8:21 AM	DWG TrueView Dr...	266 KB
 T052 rev 0 stbd profile.bak	7/2/2008 8:23 AM	BAK File	269 KB
 T052 rev 0 stbd profile	11/6/2008 3:34 PM	DWG TrueView Dr...	250 KB
 T052 rev 0 tank plan	7/8/2008 7:56 AM	DWG TrueView Dr...	143 KB
 T052 rev 1 interior deck plan.bak	10/24/2008 2:40 PM	BAK File	1,425 KB
 T052 rev 1 interior deck plan	12/16/2008 10:48 ...	DWG TrueView Dr...	1,401 KB
 T052 rev 1 main deck plan	11/7/2008 7:15 AM	DWG TrueView Dr...	933 KB